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THE PERKIN-ELMER CORPORATION

S

/e ——

NORWALK - CONNECTICUT - U-S-A:

—————
TELEPHONE: VICTOR 7-2422 . CABLE ADDRESS: PECO-NORWALK
PLEASE ADDRESS REPLY TO:
ENGINEERING AND OPTICAL DIVISION
PERKIN-ELMER CORPORATION
NORWALK, CONNECTICUT @Cb
LU,
A 25X
L, 1957 _ - Co\ &
uﬁ& ‘ 7 C/
Fr a0, <
A0 b i 251
2 >
Contracting Officer O (@¥> ﬁ}!‘y
United States Government f? @3&
United States of America é% ETQ
Subject: Supplemental Agiccment nwe v o GoTLIECT=SG ZL-54 . K
C
G
Reference: 1) Proposal of 1 March 1957 on Training of Hycon Maintenance oy
Personnel, , i
2) Hycon Contract Change Proposal #24, 4 January 1957. if
L)
3) EfffffLOf 30 January 1957 fron 25X1
nd telephone conversation of February 6, 1957 between ‘O?J
‘ ‘in regard to Contract Item ) 25X1
—ZJvo. x 2
Dear Sir: SRR

i

In accordance with General Provisions Clause 2, Changes, of Contract. -)
SC 21-54, we herewith submit our claim for adjustment in the contract price by~
amending the contract as follows:

1) The deletion of subsections 2, 4 and 6 from Section L, Price Re-
determination, and the substitution of new subsections 2, 4 and 6 to reflect the y
decrease in Target Cost and Target Price and the increase in Target Profit as a u//
result of adding and deleting items from the contract. Tabulations showing the

derivation of the new Target Cost, Target Profit and Target Price are attached
to this letter,

2) The addition to Appendix I, Section A, of pages I-C and XLVIX des-
cribing the addition to the services to be performed of Item 317 for the training
of Hycon maintenance personnel in the operation of the Data Camera, Scanning v
Periscope and Hand Control and the Memory Unit as described in reference 1 above.

e

3) The addition to Appendix I, Section B, of pages XII-D, XXVIII-A, ‘/‘v

XXIX~-A, XXXI-B and XXXVI-A describing the revisions to the Ground Support Equip- v
ment and the Operational Spares as described in reference 2 and 3 above.

4) The deletion of Appendix I, Section C, and the substitution of a
new Appendix I, Section C, to reflect the decrease in the fee for Coordination
Services based on the deletion of items from the Ground Support Equipment

S 2
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To: Mr, Joseph Harrison Welles Page two

To accomplish the foregoing changes, we have prepared and submit herewith
in quadruplicate Supplemental Agreement No. 6. If this agreement is satisfactory,
will you kindly execute and return one copy of this agreement. The remaining copies
of this agreement may be retained for your files.

Sincerely yours,

THE PERKIN-ELMER CORPORATION

25X1

Vice-President

RMS : hm
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Target Cost per Supplemental Agreement No. 5 ' $5,995,642 v
Decrease in Target Cost per Supplemental Agreement No. 6 )
1) Item 318 - 2/9 82221 v Sectron A, Idiem
2) Hycon Change Order #24 - (2835)v
3) Item 256 i -0 - ,
4) Item 184 (85) - 3 % ea 6}&'24553. ‘a‘) ey
Total Decrease in Target Costs /
New Target Cost N (699) v’

$5,994,943

&
A

Target Profit per Supplemental Agreement No. |5 $419,903 v
Increase in Target Profit per Supplemental Agkeement No. 6 )
2) Hycon Change Order #24 -0 - .
3) Item 256 -0 - ras) ant
4) Item 184 (142) ¥ & 7 on (£0F8D oaly
Total Increase in Target Profit 124 Vv
o New Target Profit $420,027
New Target Cost $5,994,943 v
New Target Profit 420,027 v
New Target Price $6,414,970
22t/
it
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TRAINING OF HYCON MAINTENANCE PERSONNEL

In order to assure satisfactory field maintenance of the Data Camera,
Scanning Periscope and Hand Control and Memory Unit three techmical training
sessions of one week each were held to train the Hycon maintenance personnel
respongsible for this equipment in the field.

The first session was held in February 1956 with four people in attend-
ance. The second session was held in June 1956 in which two people were trained.
The third and final session was in August 1956 and lasted ten days with four
people being trained.

In order to cover the costs of these training sessions we request that
our contract be amended by the addition of Item 317 as follows:

Three (3) training sessions of one week each for Hycon
personnel in the maintenance and operation of the Data
Camera, Scanning Periscope and Hand Control and Memory o~
Unit. $829 $2487

Delivery - Februmary 28, 1956

June 30, 1956
August 10, 1956
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OPERATIONAL SPARES
ltem 256

, This item is being revised at no increase in price to itemize the
spares being supplied so that Hycon may bill the individual components as they
are delivered rather than waiting until all the items are delivered.

The background data for this request is contained in g letter of 30
January 1957 from On 6 February 1957 verbal 25X1
permission for this revision was received from‘ 25X1
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GROUND SUPPORT EQUIPMENT

On January 17, 1957 we received Contract Change Proposal #24 from
Hycon requesting an amendment to our contract for the deletion of certain
items from the Ground Support Equipment and a corresponding reduction in the
contract price based on these deletions.

In the ensuing time, we have examined this proposal carefully and
found that the reasons advanced by Hycon for revising the Ground Support
Equipment are sound and that the net decrease of $2,835 is entirely reasomable
for the deletions being made.

Threfore, we request that our contract be amended in accordance with
Contract Change Proposal #24 to cover the revisions to the Ground Support
Equipment., We are enclosing for your referemce a copy of Contract Change Proposal

#24,

RVK : hm
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